MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlafly & Davis
One Metropolitan Square
St. Louis, Missouri 63102-2740

January 31, 2002

Ms. Pauletta France-Isetts Mr. Don Van Dyke

Remedial Project Manager State Project Coordinator

U.S. Environmental Protection Agency Missouri Department of Natural Resources
Region VH P.O. Box 176

901 North 5th Street Jefferson City, MO 65102

Kansas City, Kansas 66101
Dear MEW Site Project Coordinators:
Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

This letter is the monthly progress report for the activities started and planned for the Missouri Electric Works
Superfund Site project. The following actions have been taken toward achieving compliance with the Consent

Decree during the month of January 2002:

e Performed quarterly groundwater monitoring field activities during the week of January 21, 2002,
¢ Repair of erosion on Morrill Property (conditions at the MEW site were to wet to allow proposed slope

repair to be completed)
¢ Submit documents for Superfund Reimbursement;

Per the Consent Decree, the following deliverables were submitted or required during the month of January
2002:

e Monthly Progress Report — submitted December 31, 2001
Actions planned for the month of February 2002, include:

Contingent on weather conditions, perform eastern slope repair at MEW site,

Review and comment on Draft Quarterly Groundwater Monitoring Report - Fourth Quarter 2001,
Update cost projections;

Update progress of work on the Project Schedule and other project controls; and

Prepare and submit Monthly Progress Report for February 2002.

No activities were conducted in support of the Community Relations Plan during the previous month.

Sincerely,
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Warren M. Mueller
MEW Site Coordinator
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